


   

Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral modification is to obligate additional FY 01 funds to CLIN 0020.   
Total contract value will increase by $1,341,012.00. 
   
B.  PART I – THE SCHEDULE 

 
1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
      SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 

  
 Page Ref CLIN    Changed From Changed To  Net Change 
 SF 33  Block 20  $135,938,777 $137,279,789 $ 1,341,012 
 
 10 of 65 0020   $    3,257,840 $    4,598,852 $ 1,341,012 
 

10 of 65 Total CLIN 0020 $    3,257,840 $    4,598,852 $ 1,341,012 
   

10 of 65 Total ALL CLINS $  41,346,927 $  42,687,939 $ 1,341,012 
 

 16a of 65 Opt 3 Total  $  41,346,927 $  42,687,939 $ 1,341,012 
 
 16a of 65 Summary Total $238,833,990 $240,175,002 $ 1,341,012 
   
 Total Net Change to Section B:  $1,341,012 
 
 

2.   SECTION G - CONTRACT ADMINISTRATION DATA 
 
 Page # ACRN  Changed From Changed To  Net Change 
 23c of 65 DC  $  4,348,000  $  5,334,012  $ 986,012 
 
 Add PR # F51SLS10371200 = $  75,000 (P00059) 
 Add PR # F51SLS10371000 = $  20,000 (P00059) 
 Add PR # F51SLS10250800 = $  60,000 (P00059) 
 Add PR # F51SLS10430500 = $  26,012 (P00059) 
 Add PR # F51SLS10530200 = $355,000 (P00059) 
 Add PR # F51SLS11030200 = $450,000 (P00059) 
 
 23c of 65 DD  $1,623,000  $1,978,000  $355,000 
 
 Add PR # F13SLS10950400 = $ 120,000 (P00059) 
 Add PR # F13SLS10850200 = $ 235,000 (P00059) 
 
 Total Net Change in Section G:  $1,341,012 
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C.  As a result of the above referenced changes, remove the contract pages listed under Column I 

and insert the revised pages listed under Column II.  All changes are annotated by a vertical line 
in the right margin. 

 
 Column I (Remove)  Column II (Insert) 
 
 Page 10    Page 10 
 Page 16a    Page 16a 
 Page 23c    Page 23c 
   
D.  All other terms and conditions remain the same. 
 
 
////////////////////////////////////////////////////////////////////// END PAGE /////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

Item No. Description Estimated Cost

0020 Service Systems Upgrades & Modifications 4,598,852$                

From Change To
Est. Cost 3,257,840$        1,341,012$         4,598,852$      

ESTIMATED COSTS (CLINS 0016 – 0018) 34,714,147$              

AWARD FEE (CLIN 0019)           3,374,940$                

ESTIMATED COST (CLIN 0020)    4,598,852$                

ESTIMATED TOTAL FOR ALLCLINS (FY01) 42,687,939$              

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications.  Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs.  See contract clause H-25.  
The government’s estimated cost for this line item is 
$5M.  Each upgrade/modification requires a DD250 (See Section D)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

SUMMARY

1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98 11,132,942$      
     (CLINs 0001 - 0005)

2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99 40,477,598$      
     (CLINs 0006-0010)

3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00 42,981,310$      
     (CLINs 0011-0015)

4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01 42,687,939$      
     (CLINs 0016-0020)

5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02 35,171,763$      
     (CLINs 0021-0025)

6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03 34,794,532$      
     (CLINs 0026-0030)

7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04 32,928,918$      
     (CLINs 0031-0035)

     TOTAL ESTIMATED AMOUNT FY 00-04 240,175,002$    
     (Items 1-7)
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 

 
    Appropriation/Lmt SubHead/CPN Recip DODAAD  OBLIGATED 
ACRN Acct Class Data Supplement Accounting Classification Information  AMOUNT  

 
 
 DA 5713400 301 83LE 253099 010000 555L0 35182F 662400 F62400  $  6,797,000                     
  PR# - F50LGP02000200 = $6,797,000  (P00054) 
   
 DB 5713400 301 83LE 25309A 010000 555L0  35119F 662400 F62400  $  2,145,000             
  PR# - F50LGP02000200 = $2,145,000  (P00054) 
 

DC 5713400 301 83LE 25309D 010000 555L0  35119F 662400 F62400   $  5,334,012             
          PR# - F50LGP02000200 = $4,348,000  (P00054) 
 PR# - F51SLS10371200 = $75,000  (P00059)        
 PR# - F51SLS10371000 = $20,000  (P00059) 
 PR# - F51SLS10250800 = $60,000  (P00059) 
 PR# - F51SLS10430500 = $26,012  (P00059) 
 PR# - F51SLS10530200 = $355,000  (P00059) 
 PR# - F51SLS11030200 = $450,000  (P00059) 

 
 DD 5713400 301 83LE 25309S 010000 555L0  33605F 662400 F62400  $  1,978,000                   
  PR# - F50LGP02000200 = $1,623,000  (P00054) 
  PR# - F13SLS10950400 = $120,000  (P00059) 
  PR# - F13SLS10850200 = $235,000 (P00059) 

 
DE 5713400 301 83LE 25309T 010000 555L0 35144F 662400 F62400   $  25,162,200                           

PR# - F50LGP02000200 = $23,962,200  (P00054)                
PR# - F13SLS10250200 = $1,200,000  (P00058)                
 

DF 5713400 301 83LE 253099 010000 555L0 35182F 662400 F62400  $    1,271,727 
  PR# - F50LGP10110200 = $1,271,727  (P00055) 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


